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ESTIMATE RUN 09/15/2009

ESTIMATE SUMMARY 23:56:59

CONTID: C16878         ESTIMATE NO: 0002 PROG 2005

PCN: 16878-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER PERCENT TIME:

PROJECT NO: SHE2254-075                   

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/15/2009 DATE TIME STARTED 07/26/2009

6663 COLORADO BLVD. DATE LET 05/21/2009 DATE WORK BEGAN 07/26/2009

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 07/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 951,384.40 PARTICIPATING $ $ 350,981.00

AWARD PROJECT AMT: 854,374.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,214.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.62

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

43.59%

536,650.40

350,981.00

350,981.00

340,766.57

$

$

$

$

414,734.00

0.00

414,734.00

0.00

414,734.00

-11,902.02

0.00

402,831.98

0.00

AMOUNT DUE 402,831.98 340,766.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 340,766.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 113.000 0.000

EACH 0.000 0.00

6.35000 0.000 0.00

202-00090  
 

0010 BLADING 75.000 0.000

HOUR 3.000 435.00

145.00000 3.000 435.00

203-01500  
 

0015 POTHOLING 20.000 0.000

HOUR 0.000 0.00

185.00000 0.000 0.00

203-01597  
 

0020 TOPSOIL 4,450.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

207-00205  
 

0025 SILT BERM 756.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00004  
 

0030 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

208-00045  
 

0035 STORM DRAIN INLET PROTECTION 16.000 7.000

EACH 9.000 1,800.00

200.00000 16.000 3,200.00

208-00050  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

208-00070  
 

0045 EROSION CONTROL SUPERVISOR 20.000 3.000

DAY 10.000 2,100.00

210.00000 13.000 2,730.00

208-00206  
 

0050 *SEEDING (NATIVE) 7.760 0.000

ACRE 0.000 0.00

845.00000 0.000 0.00

212-00006  
 

0055 *SOIL CONDITIONING 7.760 0.000

ACRE 0.000 0.00

1,955.00000 0.000 0.00

212-00032  
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 0 776.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

213-00061  
 

0065 *SOIL RETENTION BLANKET (STRAW/COCONUT) 37,756.000 0.000

SY  0.000 0.00

1.05000 0.000 0.00

216-00041  
 

0070 *CONCRETE CLASS D 18.000 0.000

CY  0.000 0.00

180.00000 0.000 0.00

601-03000  
 

0075 *TENSIONED CABLE BARRIER 12,707.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

606-20010  
 

0080 *END ANCHORAGE (TENSIONED CABLE BARRIER) 6.000 0.000

EACH 0.000 0.00

2,860.00000 0.000 0.00

606-21010  
 

0085 PLACE ASPHALT MILLINGS 5,757.000 0.000

SY  5,757.000 34,542.00

6.00000 5,757.000 34,542.00

608-01550  
 

0090 *DELINEATOR (TYPE I) 47.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0095 *DELINEATOR (TYPE II) 2.000 0.000

EACH 0.000 0.00

26.25000 0.000 0.00

612-00002  
 

0100 *DELINEATOR (TYPE III) 30.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

612-00003  
 

0105 *DELINEATOR (TYPE II) (BARRIER) 65.000 0.000

EACH 0.000 0.00

20.75000 0.000 0.00

612-00022  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.460 1,518.00

3,300.00000 0.660 2,178.00

625-00000  
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 0.500 0.125

L S 0.175 5,250.00

30,000.00000 0.300 9,000.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0125 UNIFORMED TRAFFIC CONTROL 440.000 7.500

HOUR 269.500 15,631.00

58.00000 277.000 16,066.00

630-00003  
 

0130 TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.000 0.00

4,700.00000 0.500 2,350.00

630-00004  
 

0135 TRAFFIC CONTROL INSPECTION 22.000 5.000

DAY 11.000 1,265.00

115.00000 16.000 1,840.00

630-00007  
 

0140 TRAFFIC CONTROL MANAGEMENT 45.000 1.000

DAY 20.000 12,000.00

600.00000 21.000 12,600.00

630-00012  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 10.000

EACH 0.000 0.00

43.00000 10.000 430.00

630-80341  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.500

EACH 1.500 94.50

63.00000 14.000 882.00

630-80342  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

110.00000 6.500 715.00

630-80343  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 48.000

SF  0.000 0.00

21.00000 48.000 1,008.00

630-80344  
 

0165 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

630-80355  
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,000.00000 0.500 500.00

630-80358  
 

0175 DRUM CHANNELIZING DEVICE 105.000 0.000

EACH 52.500 2,467.50

47.00000 52.500 2,467.50

630-80360  
 

0180 TRAFFIC CONE 300.000 112.500

EACH 37.000 333.00

9.00000 149.500 1,345.50

630-80380  
 

0185 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.000 0.00

16,500.00000 0.500 8,250.00

630-85040  
 

0190 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0200 F/A FUEL COST ADJUSTMENT 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A EROSION CONTROL 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $77,436.00 116,839.00CURRENT AMT 569,091.80 $$
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0220 REMOVAL OF SIDEWALK 2.000 0.000

SY  0.000 0.00

130.00000 0.000 0.00

202-00200  
 

0225 *REMOVAL OF PAVEMENT MARKING 5,520.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

202-00250  
 

0230 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
 

0235 STRUCTURAL CONCRETE STAIN 9,039.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

601-40401  
 

0240 GUARDRAIL TYPE 7 (STYLE CC) 3,930.000 0.000

LF  3,901.000 218,456.00

56.00000 3,901.000 218,456.00

606-00720  
 

0245 CONCRETE SIDEWALK 2.000 0.000

SY  0.000 0.00

240.00000 0.000 0.00

608-00000  
 

0250 *DELINEATOR (TYPE II) (BARRIER) 21.000 0.000

EACH 0.000 0.00

20.75000 0.000 0.00

612-00022  
 

0255 *SIGN PANEL (CLASS II) 10.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0260 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 2.000 0.000

EACH 0.000 0.00

385.00000 0.000 0.00

614-01583  
 

0265 IMPACT ATTENUATOR 2.000 0.000

EACH 2.000 42,000.00

21,000.00000 2.000 42,000.00

614-85001  
 

0270 *MOBILIZATION 0.500 0.125

L S 0.175 5,250.00

30,000.00000 0.300 9,000.00

626-00000  
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0275 *EPOXY PAVEMENT MARKING 67.000 0.000

GAL 0.000 0.00

79.00000 0.000 0.00

627-00005  
 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000

GAL 0.000 0.00

23.00000 0.000 0.00

627-00012  
 

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,314.000 0.000

SF  0.000 0.00

12.65000 0.000 0.00

627-02010  
 

0290 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

107.000 0.000

SF  0.000 0.00

23.25000 0.000 0.00

627-30327  
 

0295 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,650.000 0.000

SF  0.000 0.00

6.35000 0.000 0.00

627-30332  
 

0300 FLAGGING 240.000 0.000

HOUR 174.500 3,839.00

22.00000 174.500 3,839.00

630-00000  
 

0305 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 0.000 0.00

115.00000 0.000 0.00

630-00007  
 

0310 TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 0.000 0.00

600.00000 0.000 0.00

630-00012  
 

0315 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

630-85010  
 

CAT 0201 $273,545.00 277,295.00CURRENT AMT 361,692.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0320 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
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PCN: 16878-BID    ESTIMATE RUN 09/15/2009

PROJECT: SHE2254-075                   ESTIMATE NO: 0002 23:56:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0325 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

620-00020  
 

CAT 0400 $0.00 20,600.00CURRENT AMT 20,600.00 $$

PROJECT TOTAL 350,981.00 $ 414,734.00CURRENT AMT 951,384.40 $$


